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Following delivery of fuse samples to the Project
Officer, work was started on the writing of the final

report, which will be submitted by the end of October.

FINANCIAL STATEMENT
Total Amount of Contract $ 2,791.00
Expenditures for September 1960 589,52

Total Expenditures to 30 September 1960 2,791,00

Balance of Contract = cacaceaa

Expiration Date: 30 November 1960
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